TAREA	DÍA	HORA INICIO	HORA FINALIZACIÓN	HORAS TOTALES
Instalación + Configuración programa Git	2024-04-15 00:00:00	12:00:00	13:00:00	=(D2-C2)*24
Configuración Local + Remota de GitHub	2024-04-15 00:00:00	13:00:00	14:00:00	=(D3-C3)*24
Creación + Autenticación de clave SSH	2024-04-15 00:00:00	14:00:00	15:00:00	=(D4-C4)*24
Exportación PDF	2024-04-16 00:00:00	12:00:00	15:00:00	=(D5-C5)*24
Exportación PDF	2024-04-17 00:00:00	07:00:00	15:00:00	=(D6-C6)*24
Exportación PDF	2024-04-18 00:00:00	07:00:00	08:30:00	=(D7-C7)*24
Exportación PDF	2024-04-18 00:00:00	13:00:00	14:00:00	=(D8-C8)*24
Importación de librería diagramas de flujo	2024-04-19 00:00:00	07:00:00	07:30:00	=(D9-C9)*24
Definición de nodos + conexiones	2024-04-19 00:00:00	07:30:00	08:00:00	=(D10-C10)*24
Definición de coordenadas	2024-04-19 00:00:00	08:00:00	08:30:00	=(D11-C11)*24
Creación de figuras y ejes	2024-04-19 00:00:00	08:30:00	10:00:00	=(D12-C12)*24
Diagramas de flujo	2024-04-19 00:00:00	10:30:00	11:00:00	=(D13-C13)*24
Rombos	2024-04-19 00:00:00	11:00:00	12:00:00	=(D14-C14)*24
Corrección de rombo1	2024-04-19 00:00:00	12:00:00	14:00:00	=(D15-C15)*24
Corrección de rombo2	2024-04-22 00:00:00	07:00:00	08:00:00	=(D16-C16)*24
Automatización Diagramas	2024-04-22 00:00:00	08:00:00	15:00:00	=(D17-C17)*24
Automatización Diagramas	2024-04-23 00:00:00	07:00:00	10:00:00	=(D18-C18)*24
Diagramas de flujo	2024-04-23 00:00:00			